
Herst & Associates, Inc. 

FEB 10 1999 

MBraBORieDN 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

February 9, 1999 

Dear Mr. Wall: 
Monthly Progress Report - January 1999 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 ofthe Administrative Order 
on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes 
activities conducted in January 1999. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. An approval letter was provided by EPA 
regarding the Closure Plan for the leachate retention pond under Subtitle C regulations. 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in January. 

UI. WORK PLANNED DURING FEBRUARY AND MARCH 1999 

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due 
to EPA 45 days after receipt of comments on the Site Characterization Summary Report. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in January and none are anticipated for February 
or March. 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Bridgeton Landfill, LLC 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


